

VSMC SOLUTIONS, INC.

STRATUM

The Enterprise AI Layer · Aggregation, Governance & Gateway Platform

Implementation Proposal

(24 Months Build · 36 Months Horizon)

Prepared for: Globe Business (Globe Telecom, Inc.)

Prepared by: VSMC Solutions, Inc.

August 2026 · Commercial-in-Confidence · All figures in PHP, exclusive of VAT and applicable taxes

Validity: 90 days from date of issue

Table of Contents

- 1. Executive Summary — The Crux..... 4
- 2. Market Context & Pricing Benchmarks.....5
- 3. AI Stratum Platform Core.....5
 - 3.1. Core Foundation..... 5
 - 3.2. Pillar Functionalities.....5
- 4. Scope of Work..... 6
 - 4.1. Scope Authority and Delivery Boundaries.....6
 - 4.2. Program Delivery Summary.....6
 - 4.3. Build Scope By Phase.....7
 - 4.3.1. Phase 1 — Foundation Platform | Sep-Dec 2026.....7
 - 4.3.2. Phase 2 — Western Providers, Enterprise & White-Label | Jan-Oct 2027..... 8
 - 4.3.3. Phase 3 — Metering, LLMops & Industry | Nov 2027-Jun 2028..... 9
 - 4.3.4. Phase 4 — Handover & Operations | Jul-Dec 2028..... 10
- 5. Non-Functional and Control Requirements..... 12
- 6. Delivery Gates and Acceptance..... 13
 - 6.1. Phase delivery gates.....13
 - 6.2. Verification and readiness evidence..... 13
- 7. Managed Services Scope..... 14
 - 7.1. Managed Services Scope & Inclusions by Stage.....14
 - 7.2. Detailed Inclusions Breakdown for Managed Services.....14
- 8. Commercials.....16
 - AI Stratum Platform Core.....16
 - Phase 1 — Foundation Platform.....16
 - Phase 2 — Western Providers, Enterprise & White-Label.....18
 - Phase 3 — Metering, LLMops & Industry.....20
 - Phase 4 — Handover and Operations.....22
 - 8.5. Total Program Summary.....23
 - 8.6. Payment Terms Summary.....23
- 9. General Provisions.....24
 - 9.1. Governing Law.....24
 - 9.2. Notices.....24
 - 9.3. Entire Agreement.....24
 - 9.4. Headings.....24
 - 9.5. Additional Work and Change Orders.....24
 - 9.6. Non-Payment and Remedies.....25
 - 9.7. Client Responsibilities.....25
 - 9.8. Severability.....25
 - 9.9. Successors and Assignees.....25
 - 9.10. Disclaimers; Mutual Representations.....25
 - 9.11. Force Majeure.....25
 - 9.12. Warranty.....26
 - 9.13. Data Privacy.....26

9.14. Confidentiality.....26

9.15. Intellectual Property.....26

9.16. Limitation of Liability.....27

9.17. Anti-Bribery and Compliance.....27

10. Proposal Acceptance.....28

1. Executive Summary — The Crux

On June 30, 2026, Globe Business shared their requirements for an AI Aggregation Platform with various superset functionalities and will serve as the Control Layer.

- **Business Model** (replicable by every Telco in every region)
 - Using Model-as-a-Service services in Pay-as-you-go model within the Globe Business account. This control layer allows Globe to manage, distribute and control Token Allowances or Balances for their Enterprise Customers.
 - **Business Potential** - Globe Business has 1000+ Enterprise customers, each having different savviness on AI technology, giving Globe Business minimum to zero sales cycle required on this solution initiative, and therefore,
 - To prevent any consumption/bill shock it is required to be managed at two (2) levels - 1st at Globe Business level for account token balances management, and 2nd level at Enterprise customer level by their “AI Administrator” user.
- **Faucet Control** functions
 - Activate (whitelist) / deactivate (blacklist) account
 - Set monthly token balance for an account (post-paid or include in bill mode)
 - Top-up function mid-month for the post-paid/include-in-bill mod
 - Tier packages, only for example, see below
 - BASIC - only DeepSeek 3, 3.2, GLM 5
 - INTERMEDIATE - everything in BASIC + DeepSeek 4, GLM 5.1
 - ADVANCED - everything in INTERMEDIATE + DeepSeek Flash Pro, GLM 5.2, etc.
- **Analytics** functions
 - Analyze Overall Usage, and spend,
 - Token consumption, and
 - Model selection of each customer
- **API service** functions
 - Ability to provide API endpoint for each enterprise customer, and
 - Ability to create multiple API access keys, and tag to an employee, and monitor (or if possible set max token allowance) for each API access key.
- **Account Management**
 - Built-in Account Management with integrated SSO for User Authentication

Globe Business acquires STRATUM as a capital asset: VSMC Solutions builds the platform through four fixed-price phases across a schedule anchored to Globe Business own roadmap — Phase 1 live by December 2026, Phase 2 live by October 2027, full handover by December 2028. Phase 4 delivers the full handover package — source code, documentation, training and a perpetual Philippine-exclusive license — so Globe ends the build owning its operational destiny.

2. Market Context & Pricing Benchmarks

Globe locally has just proven the demand thesis at the consumer end: AI Fiesta packages multi-model access into ₱49 sachet token packs. STRATUM is the institutional counterpart — not a consumer app, but the metered, governed, white-label-ready layer through which the Philippines’ largest organizations will consume AI. No comparable locally-built, locally-supported, telco-grade platform exists in the market today.

STRATUM is the platform layer that turns that spreadsheet into an operated, governed, auditable product — provider-agnostic by design: Huawei Cloud MaaS as the day-one cost base, Western model providers onboarded in Phase 2 exactly as Globe’s roadmap already contemplates.

Three numbers frame every figure in this proposal:

- A single conglomerate running this capability on foreign point-tools would spend ≈ ₱1.4M–₱6.8M/year per operating company — for gateway features alone, with no token commerce, no white-label, no local support.
- A global SI building the same scope would charge 3× or more, on foreign rates, with offshore support.
- Individual AI copilot seats for a 30,000-employee group at ~US\$25/user/month would exceed ₱500M per year — STRATUM’s governed, pooled-token model is an order of magnitude more efficient.

3. AI Stratum Platform Core

3.1. Core Foundation

STRATUM's core foundation is the single, provider-agnostic control layer beneath the platform's four pillars. It is what lets Globe Business aggregate multiple AI models, meter their consumption, and govern access to them as one coherent system rather than a patchwork of point integrations.

At its base, the foundation normalizes every request into a common format regardless of which model or provider ultimately serves it — this is what the Aggregation Layer builds on to route intelligently and fail over safely. Layered on top is a shared identity and entitlement model, which the Tiered Access Framework uses to determine which models a given account is even allowed to reach. The same foundation carries a consistent, real-time measurement of consumption across every request, giving Rate Limiting and Throttling a reliable signal to enforce thresholds against before a customer overruns their allowance. Finally, the foundation extends that identity model down to the individual employee level, issuing and tracking scoped credentials — the basis for Key-Per-Employee Provisioning and attributable, revocable access.

Together, these elements form the operating substrate for STRATUM: a single control point for identity, routing, and metering that every other capability in this proposal — from Phase 1 billing through Phase 3 guardrails — is built to depend on, rather than duplicate.

3.2. Pillar Functionalities

ID	Technical workstream	Expanded delivery obligation	Acceptance evidence	Delivery assurance
Core-01	AI Model Aggregation Layer	Establish the multi-model aggregation capability for the contracted Huawei Cloud MaaS catalog, including normalized request handling, controlled routing, token measurement, provider-response handling, fault detection and	Validated provider connectivity; eligible-model routing; token-accounting accuracy; failure and recovery tests; operating guide.	Provider-interface conformance, metering integrity, routing resilience and

ID	Technical workstream	Expanded delivery obligation	Acceptance evidence	Delivery assurance
		failover behavior. Delivery includes provider connectivity validation, catalog configuration, error normalization, consumption traceability and production-readiness testing.		controlled failure recovery.
Core-02	Tiered Access Framework	Configure Basic, Intermediate and Advanced service tiers with explicit model eligibility, entitlement rules, plan lifecycle, controlled assignment and change handling. The work includes rule validation, administrative controls, negative-access tests and traceability between product configuration and customer entitlement.	Tier matrix approved; assignment/change journeys pass; unauthorized model access rejected; configuration evidence supplied.	Entitlement governance, negative-access verification and configuration traceability.
Core-03	Faucet Control - Rate Limiting & Throttling	Provide configurable consumption limits and throttling by tenant and tier to contain consumption exposure and abuse. Controls include policy activation, threshold handling, blocking behavior, recovery, alert conditions and evidence of enforcement under concurrent demand.	Configured thresholds enforced; throttled/blocked activity recorded; recovery and stress scenarios pass.	Policy enforcement under load, observable threshold behavior and controlled recovery.
Core-04	Whitelist/Blacklist & Key-Per-Employee Provisioning	Issue and manage employee-associated access credentials with whitelist and blacklist enforcement, lifecycle administration, revocation and attributable usage. Confidential credential values must be protected and unauthorized or revoked access must be rejected consistently.	Issuance, ownership, allow/deny, revocation and attribution tests pass; confidential-value handling approved.	Credential lifecycle protection, attributable access, revocation assurance and confidential-value handling.

4. Scope of Work

4.1. Scope Authority and Delivery Boundaries

- The phase workstreams, implementation windows, managed-service inclusions, operating periods, delivery quantities, acceptance evidence and transition obligations stated in this document form one integrated technical baseline.
- Build obligations cover analysis, engineering, integration, verification, deployment preparation, documentation and phase acceptance for the stated workstreams. Managed-service obligations cover the operational responsibilities activated for each released stage.
- Implementation windows govern build delivery. Managed-service stage periods independently govern operational coverage. Where calendars overlap, commencement of an operating stage does not constitute acceptance of unfinished build items; the approved release and acceptance plan controls production activation.
- No feature, integration, client application, industry solution, service level, operational activity, support allocation or handover obligation outside the stated baseline is included by implication.
- Descriptions state outcome and acceptance obligations without suggesting that delivery is routine: each item requires analysis, controlled implementation, integration, security assurance, testing, release governance and technical documentation proportional to its risk.

4.2. Program Delivery Summary

Phase	Implementation window	Technical delivery focus	Acceptance focus	Operational transition
Phase 1 - Foundation Platform	Sep-Dec 2026	Core aggregation, access, account hierarchy, usage controls, billing interfaces and enterprise administration.	Integrated foundation journeys, control enforcement, reconciliation and production-readiness evidence.	Activates core support, reliability, security maintenance and catalog operations.
Phase 2 - Western Providers, Enterprise & White-Label	Jan-Oct 2027	Provider onboarding, pooled allowances, enterprise web experience, auditability and multi-brand enablement.	Provider conformance, tenant isolation, privacy-respecting audit controls and branded-environment validation.	Adds tenant operations, audit support and expanded enhancement capacity.
Phase 3 - Metering, LLMOps & Industry	Nov 2027-Jun 2028	Individual metering, web and desktop clients, observability, guardrails, privacy controls, lifecycle governance and industry solutions.	Cross-client metering integrity, controlled lifecycle promotion, resilience, policy enforcement and solution-pack validation.	Adds desktop support, LLMOps operations, policy tuning and broader engineering coverage.
Phase 4 - Handover & Operations	Jul-Dec 2028	Handover, knowledge transfer, and controlled transition support.	Completeness, usability and traceability of transferred assets; operational competency and transition closure.	Establishes full-platform operations, continuing enhancement governance and roadmap cadence.
PROGRAM	Sep 2026-Dec 2028	Sequenced delivery of the complete stated platform and operational capability baseline.	Phase-specific evidence, integrated acceptance, production readiness and controlled handover.	Managed operations progress with released scope under the approved activation plan.

Delivery interpretation. Phase windows define the planned implementation sequence, while acceptance remains dependent on completion of the applicable technical evidence, control validation, operational-readiness activities and formally resolved dependencies. The enterprise commercialization model may be demonstrated using an illustrative portfolio of 1,000 enterprise customers with variable seat quantities; this is a validation scenario rather than a committed customer or seat volume.

4.3. Build Scope By Phase

4.3.1. Phase 1 — Foundation Platform | Sep-Dec 2026

ID	Technical workstream	Expanded delivery obligation	Acceptance evidence	Delivery assurance
P1-01	Post-paid & Include-in-Bill Billing Core	Implement the convergent transactional treatment required for post-paid invoicing and telco include-in-bill settlement, including customer-specific per-seat charging. Scope includes enterprise account rate configuration, seat quantities, effective-dated pricing rules, volume bands, minimum commitments where approved, mid-cycle activation and removal, proration, usage-to-seat correlation, billable-record preparation, exception handling, reconciliation states and controlled handoff to Globe billing processes.	Enterprise-specific seat rates and quantities are configured; activation, removal, reassignment, proration, volume-band, minimum-commitment, invoice, exception and reconciliation scenarios are approved; no prepaid-payment processing is included.	Transactional integrity, effective-date control, duplicate prevention, customer isolation, invoice traceability, reconciliation and controlled interface activation.

ID	Technical workstream	Expanded delivery obligation	Acceptance evidence	Delivery assurance
P1-02	Payment-Settled Signals Engine	Process real-time payment and settlement events feeding the usage-to-billing pipeline, with authentication, validation, duplicate protection, correlation, rejection handling, traceability and reconciliation. Events must not create duplicate transactional impact and must remain recoverable after temporary integration failure.	Valid, invalid, duplicate, delayed, replay and recovery scenarios pass; settlement records reconcile to the originating account.	Authenticated event handling, duplicate prevention, recovery and end-to-end traceability.
P1-03	Multi-Tenant & Child Account Architecture	Deliver parent-child enterprise account hierarchies with enforced customer and Unit separation, delegated administrative boundaries, scoped configuration and isolated reporting. Cross-tenant information exposure and unauthorized administrative action must be prevented across supported journeys.	Hierarchy and delegation tests pass; negative isolation suite passes; tenant-scoped exports and audit evidence approved.	Isolation assurance, hierarchy integrity, delegated administration and concurrency control.
P1-04	Allowances & Mid-Month Top-Up Engine	Manage allowance pools, controlled draw-down, mid-cycle top-ups and proration logic with accurate effective dates, approval traceability and balance reconciliation. Concurrent consumption and adjustment scenarios must preserve transactional correctness.	Allowance, proration, top-up, concurrency and month-boundary scenarios pass; reconciliation report approved.	Balance integrity, effective-date control, proration verification and concurrent-update protection.
P1-05	Analytics Dashboard (Token Consumption, Model Selection, User Behavior Analysis)	Deliver usage analytics. Work includes interface mapping, identity and role alignment, customer/account synchronization, analytical reconciliation, failure handling, monitoring and controlled production activation.	Dashboard figures reconcile; administrative assistance and support documentation accepted.	Cross-system identity, data reconciliation, interface monitoring and production cutover governance.
P1-06	Globe CRM/Billing Integration	Automated, real-time, and bidirectional synchronization between the application and Globe's CRM/Billing engine to support subscriber validation, usage tracking, charge processing, and ledger reconciliation.	CRM/billing interface conformance passes; sign-on and role tests pass;	Sandbox and load testing, strict idempotency and circuit-breaker controls
P1-07	In-app Notifications and E-Mail Notifications	Deliver the in-app and e-mail notification service covering system alerts, usage and allowance thresholds, billing events, and administrative announcements. Work includes notification templating and branding alignment, delivery preference and opt-out management, and integration with the platform's identity and tenant model to ensure notifications are scoped to the correct users and accounts.	Notification trigger, template rendering, and preference/opt-out tests pass; tenant scoping and role-based recipient tests pass; delivery logs reconcile against triggered events; template and configuration documentation accepted.	Template governance, delivery monitoring and failure alerting, recipient scoping enforcement, and controlled rollout of notification rules.
P1-08	Web Client Application	Deliver the responsive browser client with enterprise sign-on, session management, metered interactions, controlled error states and compatibility across the approved browser matrix. Release includes accessibility, performance and support-readiness validation.	Functional, sign-on, session, metering, accessibility, compatibility and performance tests pass (leveraging on tenant-specific shared allowance for chatbot)	Identity enforcement, secure session behavior, responsive compatibility and controlled deployment.

4.3.2. Phase 2 — Western Providers, Enterprise & White-Label | Jan-Oct 2027

ID	Technical workstream	Expanded delivery obligation	Acceptance evidence	Delivery assurance
P2-01	Western Model Provider Onboarding	Conduct enterprise-agreement coordination, legal/compliance review support and technical onboarding for contracted Western foundation-model providers, including OpenAI, Anthropic and Google where formally approved. Delivery covers provider prerequisites, catalog eligibility, connectivity, request/response behavior, usage evidence, failure handling and go-live controls.	Provider prerequisite record; approved catalog; connectivity and inference tests; compliance actions closed; operational handoff accepted.	Provider prerequisites, compliance closure, interface validation, controlled catalog activation and operational handoff.
P2-02	Shared-Allowance Pool Architecture	Implement shared allowance pooling across authorized tenants or departments with configurable contribution, draw-down priority, threshold and alert rules. The implementation must preserve accountable attribution, prevent cross-boundary misuse and reconcile pooled activity under concurrency.	Pool-rule matrix approved; draw-down, alert, concurrency, exhaustion and reconciliation scenarios pass.	Atomic consumption, concurrency protection, ownership rules, alerting and balance reconciliation.
P2-03	End-User Chatbot (Web) - Enterprise Edition	Deliver an enterprise web client with federated sign-on, role-based access and controlled conversation-history management. Scope includes responsive interaction, session continuity, authorization, privacy-aware history access, error handling, usage attribution, browser compatibility and production support documentation.	Critical user journeys, role controls, history/privacy behavior, compatibility, performance and usage-attribution tests pass.	Enterprise identity, role enforcement, session continuity, data protection and operational supportability.
P2-04	Full Auditability & Compliance Logging Framework	Provide immutable, attributable and exportable audit evidence for material administrative, entitlement, credential, configuration and usage events. Logging must respect data-privacy obligations through purpose limitation, minimization, restricted access, masking of confidential values, approved retention and controlled export/disclosure procedures.	Coverage and immutability sampling passes; privacy review approved; role-restricted search/export and retention controls demonstrated.	Privacy-by-design logging, integrity protection, restricted access, retention control and accountable export.
P2-05	White-Label Edition & Multi-Brand Theming Engine	Deliver reseller-ready white-label packaging with controlled multi-brand themes, custom domains and tenant-specific configuration. Work includes brand-asset intake, theme configuration, domain readiness, per-tenant validation, isolation checks, release packaging and operating procedures required to onboard and sustain branded tenants.	Brand/domain checklist approved; tenant configuration and isolation tests pass; reseller-ready deployment and operations guide accepted.	Tenant isolation, brand governance, custom-domain validation, integration readiness and repeatable release control.

Audit-log privacy limitation. Audit capability is provided for security, accountability, service operation, reconciliation and compliance. It does not authorize unrestricted employee monitoring, retention of unnecessary user content, or secondary use of personal information.

4.3.3. Phase 3 — Metering, LLMOps & Industry | Nov 2027-Jun 2028

ID	Technical workstream	Expanded delivery obligation	Acceptance evidence	Delivery assurance
P3-01	Individual-Metered Chatbot Core	Deliver the authoritative per-user measurement capability underpinning all Phase 3 clients, including authenticated user correlation, allowance enforcement, consumption attribution, aggregation and reporting. The implementation must prevent duplicate charging and preserve traceability across interrupted and retried requests.	Per-user accuracy, concurrency, retry, allowance and reconciliation tests pass.	Cross-client attribution, concurrency-safe metering, reconciliation and duplicate-event protection.
P3-02	macOS Native Client	Deliver the native macOS client with authenticated sessions, local session caching, operating-system notifications, secure local handling, managed release packaging and support procedures across the approved macOS versions.	Installation, upgrade, authentication, caching, notification, security and compatibility tests pass.	Platform-specific packaging, signing, upgrade, diagnostic and compatibility verification.
P3-03	Windows Native Client	Deliver the native Windows client with authenticated sessions, local session caching, operating-system notifications, secure local handling, managed release packaging and support procedures across the approved Windows versions.	Installation, upgrade, authentication, caching, notification, security and compatibility tests pass.	Platform-specific packaging, signing, upgrade, diagnostic and compatibility verification.
P3-04	Observability & Monitoring Stack	Provide end-to-end operational visibility for latency, error rate and usage, together with alerting integrations, correlation, dashboards, thresholds and evidence needed for incident diagnosis and service reporting.	Telemetry coverage, dashboard accuracy, alert routing, threshold and diagnostic scenarios pass.	Telemetry coverage, threshold governance, actionable alerting, access control and incident traceability.
P3-05	Guardrails Engine	Implement configurable content-safety and policy-enforcement rules with controlled policy lifecycle, evaluation, exception handling, decision evidence and consistent enforcement across supported client channels and solution packs.	Policy matrix approved; allow, block, exception, update and audit scenarios pass.	Policy decision traceability, controlled rule change, adversarial validation and safe enforcement behavior.
P3-06	PII Masking & Data Redaction Layer	Detect and redact configured classes of personally identifiable information in inputs and outputs, with controlled exceptions, testable accuracy, privacy-safe logging and documented residual limitations.	Representative detection/redaction test set passes; false-positive/negative review completed; privacy controls approved.	Detection quality, masking consistency, restricted exceptions and privacy-safe diagnostics.
P3-07	Prompt Management, Templates & Playground	Deliver a governed prompt library, reusable templates and a controlled sandbox for testing. Scope includes ownership, access control, testing records, promotion readiness and separation of experimental content from production use.	Library, template, access, experiment and promotion journeys pass; operating guide approved.	Controlled authoring, evaluation evidence, approval workflow, promotion and production traceability.
P3-08	Prompt/Model Versioning & Registry	Provide traceable version control and registry management for prompts and model configurations, including ownership, approval state, dependency tracking, rollback and historical auditability.	Create, approve, promote, compare and rollback scenarios pass; registry integrity verified.	Version integrity, dependency traceability, rollback readiness and controlled promotion.
P3-09	Load Balancing & Retry Orchestration	Implement intelligent request routing, load distribution, controlled retries and provider failover while preserving policy eligibility, response consistency, traceability and	Load, provider degradation, retry, failover, duplicate-prevention and recovery tests pass.	Load resilience, provider degradation handling, duplicate prevention and

ID	Technical workstream	Expanded delivery obligation	Acceptance evidence	Delivery assurance
		protection against duplicate consumption or billing.		recoverable orchestration.
P3-10	Retail Industry Solution Pack	Deliver preconfigured retail workflows for product catalog, order status and customer service. Each workflow requires approved system interactions, exception handling, data controls, guardrails, test cases and operational guidance.	Retail catalog, order-status, service, exception, privacy and guardrail acceptance suite passes.	Catalog and service-workflow validation, integration handling, exception management and governed configuration.

4.3.4. Phase 4 — Handover & Operations | Jul-Dec 2028

ID	Technical workstream	Expanded delivery obligation	Acceptance evidence	Delivery assurance
P4-01	Platform Handover Package	Execute full transfer of source code, technical documentation, operational runbooks and the contracted intellectual-property assignment to Globe. The handover requires a controlled inventory, completeness verification, access transfer, build/release reproducibility checks, unresolved-item register and formal receipt by authorized representatives.	Handover inventory reconciled; authorized access confirmed; build/release and document completeness demonstrated; IP-assignment deliverables formally accepted.	Asset completeness, reproducibility, integrity verification, dependency inventory and formal transfer control.
P4-02	Knowledge Transfer & Admin/Ops Training	Conduct structured knowledge-transfer and hands-on training for Globe administration and operations teams, supported by role-based curricula, exercises, operating scenarios, competency checks and remediation for identified readiness gaps.	Attendance, exercises and competency assessments completed; operational certification and training pack accepted.	Role-based competency validation, scenario execution, operational drills and knowledge-gap closure.
P4-03	Transition-to-Operations & Warranty Support - 90 Days	Provide 90 days of post-handover hypercare, warranty support and defect remediation. Scope includes intake, severity assessment, root-cause analysis, controlled fixes, regression verification, release coordination, status reporting and formal warranty closure.	All accepted warranty defects resolved or dispositioned; service reports delivered; 90-day closure review approved.	Structured transition monitoring, triage, root-cause analysis, remediation verification and closure governance.

5. Non-Functional and Control Requirements

ID	Attribute	Requirement	Evidence
NFR-01	Availability	Released production services under managed operations shall target 99.5% availability, measured under the agreed service calendar and exclusions.	Monthly service report
NFR-02	Tenant isolation	Parent, child, brand and department boundaries shall prevent unauthorized cross-boundary information access, administration and reporting.	Negative isolation tests
NFR-03	Seat-rating and transactional integrity	Seat entitlements, customer-specific rates, effective dates, volume bands, proration, metering, allowances, settlement signals and billable records shall remain accurate, attributable, duplicate-safe and reconcilable.	Seat-lifecycle, rating, concurrency, invoice and reconciliation report
NFR-04	Security	Credentials, administrative functions, clients and integrations shall be protected through least privilege, secure configuration, confidential-value handling, access control, security-aware engineering and controlled release practices. VAPT and security patching are excluded from STRATUM's scope.	Security-control review and controlled-release evidence
NFR-05	Privacy	Audit logs, conversations, PII masking and industry workflows shall enforce purpose limitation, minimization, authorized access, retention and controlled disclosure.	Privacy-control assessment
NFR-06	Reliability	Routing, retry, failover, settlement processing and client sessions shall recover predictably without duplicated transactional effect or loss of traceability.	Failure and recovery tests
NFR-07	Observability	Latency, errors, consumption and operational conditions shall be measurable, correlated and alertable for authorized support teams.	Telemetry and alert validation
NFR-08	Audit integrity	Compliance records shall be attributable, time-consistent, protected from unauthorized alteration and exportable under controlled procedures.	Audit integrity sampling
NFR-09	Client quality	Web, macOS and Windows clients shall meet the approved compatibility, session, notification, security and performance baselines.	Compatibility and performance matrix
NFR-10	Maintainability	All released scope shall include controlled configuration, test evidence, release records, support procedures and documentation sufficient for its contracted lifecycle.	Release-readiness review

6. Delivery Gates and Acceptance

6.1. Phase delivery gates

Phase	Mobilization gate	Integrated delivery gate	Production acceptance gate
Phase 1	Approved delivery plan, interfaces, environments, security prerequisites and accountable owners.	Foundation journeys integrated; metering, entitlement, reconciliation and resilience evidence available.	Production readiness, operational handoff and foundation-scope acceptance completed.
Phase 2	Provider, legal/compliance, tenant, branding, identity and audit-control prerequisites approved.	Provider, pooled allowance, web, auditability and white-label workstreams integrated and verified.	Privacy review, tenant isolation, provider conformance and operational handoff accepted.
Phase 3	Client-platform, telemetry, policy, privacy, lifecycle and industry-domain baselines approved.	Metering, clients, observability, controls, lifecycle tooling, resilience and solution packs integrated.	Cross-client integrity, controlled promotion, resilience, policy and industry-solution evidence accepted.
Phase 4	Handover inventory, knowledge-transfer plan, industry-pack baselines and transition plan approved.	Transfer assets verified; training, industry packs and transition-support processes exercised.	Asset transfer, competency evidence, solution-pack acceptance and transition closure completed.

6.2. Verification and readiness evidence

Phase	Requirements and design	Build and integration	UAT readiness	Go-live acceptance
Phase 1	Approved scope, interfaces, controls and test strategy.	Integrated foundation demonstration and traceability.	Blocking defects resolved; reconciliation and recovery evidence complete.	Production validation and operational readiness accepted.
Phase 2	Provider, tenant, audit/privacy and brand baselines approved.	Integrated provider, enterprise and white-label demonstration.	Isolation, audit, privacy, identity and provider tests complete.	Controlled activation and operational handoff accepted.
Phase 3	Client, LLMOps, policy, privacy and industry baselines approved.	Cross-workstream integration and lifecycle demonstration.	Client, resilience, guardrail, redaction and domain tests complete.	Production controls and multi-client operations accepted.
Phase 4	Transfer, training, domain and transition baselines approved.	Asset, competency and solution-pack verification complete.	Handover rehearsal, operational drills and residual-risk review complete.	Formal transfer and transition closure accepted.

Gate rigor. Mobilization requires an approved delivery plan, governance, resourcing, dependencies and environments. Integrated delivery requires demonstrable end-to-end progress and traceability. UAT readiness requires test completion, resolved blocking defects, deployment and rollback readiness, and complete UAT materials. Go-live acceptance requires approved production results, operational readiness and closure or formal disposition of residual issues.

7. Managed Services Scope

7.1. Managed Services Scope & Inclusions by Stage

Operating Stage	Period	Key Inclusions	Description
Stage A <i>Phase 1 live</i>	Jan – Oct 2027	9x5 L2/L3 support · 99.5% availability target · platform operations support · provider catalog updates	Full hands-on operational coverage for the newly-live core platform — round-the-clock incident response plus proactive platform care.
Stage B <i>Phase 2 live</i>	Nov 2027 – Jun 2028	Stage A + white-label tenant operations · audit support	Adds multi-brand/white-label tenant operations and compliance audit support on top of core platform coverage.
Stage C <i>Phase 3 live</i>	Jul – Dec 2028	Stage B + desktop client support · LLMOps suite operations · guardrail policy tuning	Extends support to native desktop clients and the full LLMOps suite, including ongoing guardrail policy tuning.
Stage D <i>Steady state</i>	Jan 2029 onward	Full platform + industry solutions operations · quarterly roadmap reviews.	Lean, predictable steady-state operations across the full platform, with a quarterly cadence for roadmap planning.

7.2. Detailed Inclusions Breakdown for Managed Services

Stage A — Phase 1 live (*Jan - Oct 2027*)

Inclusion Scope	Description
9x5 L2/L3 Support	Standard business hours incident response for a brand-new platform carries the heaviest staffing load of any inclusion — shift coverage across business hours, on-call escalation, and rapid triage while the operating model is unproven.
Platform Operations Support (99.5% Availability Target)	Meeting a firm 99.5% SLA on a newly-live system requires active reliability engineering — capacity monitoring, failover testing, and incident postmortems — which is more effort-intensive before the platform has a track record.
Provider Catalog Updates	Keeping the Huawei Cloud MaaS model catalog current as new models and versions become available, with compatibility checks against the routing layer.

Stage B — Phase 2 live (*Nov 2027 - Jun 2028*)

Inclusion Scope	Description
Carried-Forward Stage A Coverage	9x5 support, platform ops support, and catalog updates continue, but at a lower cost than Stage A — the operating model is now proven, so incident volume and hands-on tuning naturally decrease.
White-Label Tenant Operations	Operating multi-brand/reseller tenants adds real ongoing complexity — per-tenant configuration, branding validation, and isolation checks that a single-brand platform doesn't require.
Audit Support	Preparing evidence and responding to queries for compliance-grade audit trails, now that Phase 2's auditability framework is live and in active use.

Stage C — Phase 3 live (*Jul - Dec 2028*)

Inclusion Scope	Description
Carried-Forward Stage B Coverage	Core support, tenant ops, and audit support continue at a further-reduced cost as Globe's teams take on more first-line handling themselves.
Desktop Client Support (macOS + Windows)	Two additional native client platforms mean two additional release, patch, and support tracks — genuinely more operational surface area than a web-only client.
LLMOps Suite Operations	Running prompt/model versioning, the prompt playground, and load-balancing/retry orchestration day-to-day is specialist, hands-on work — this is the single largest line item in Stage C for that reason.
Guardrail Policy Tuning	Ongoing tuning of content-safety and policy rules as usage patterns evolve across the newly-added FSI and Retail solution packs.

Stage D — Phase 4 live (*Jan 2029 onward*)

Inclusion Scope	Description
Full Platform	By steady state, Globe's own teams handle most first-line operations; VSMC's remaining role is lighter-touch oversight, escalation backstop, and periodic health checks across the now-mature full platform.
Quarterly Roadmap Reviews	A lightweight, low-frequency planning cadence (4x/year) rather than continuous engagement, appropriate for a platform that has reached stable operations.

8. Commercials

AI Stratum Platform Core

The Platform Fee applies to the AI Stratum platform core as a whole, payable 90% upon contract signing and 10% upon go-live. For Core Platform functionalities, please refer to [this section link](#).

Platform Fee — AI Stratum Platform Core	% Due	Amount
Total Platform Fee	100%	₱ 10,760,000
→ Due upon Contract Signing	90%	₱ 9,684,000
→ Due upon Go-Live Acceptance	10%	₱ 1,076,000

Phase 1 — Foundation Platform

Window: Sep 2026 – Dec 2026 · Surge-staffed to Globe's 16-week window

8.1.1 Scope Breakdown

Scope Item	Description	Services Fee
Post-paid & Include-in-Bill Billing Core	Convergent billing engine supporting postpaid invoicing, and telco include-in-bill settlement rails.	₱ 2,420,000
Payment-Settled Signals Engine	Real-time payment/settlement event processing and reconciliation signals feeding the usage-to-billing pipeline, including past due account states and amounts	₱ 1,490,000
Multi-Tenant & Child Account Architecture	Core multi-tenancy model supporting parent-child enterprise account hierarchies with isolated data boundaries.	₱ 5,200,000
Allowances & Mid-Month Top-Up Engine	Allowance pool management with mid-cycle top-up processing and proration logic.	₱ 2,600,000
Analytics Dashboard & Globe CRM/Billing Integration	Usage analytics layer and bi-directional integration with Globe's CRM and billing systems, incl. Admin / developer-only chatbot & SSO (OAuth2).	₱ 1,670,000
In-app Notifications and E-Mail Notifications	System-related and consumption-related notifications, both as in-app and email notifications, such as consecutive	₱ 2,230,000
Web Client Application (Conversation Chatbot)	Browser client with enterprise sign-on, session management, metered interactions, controlled error states and compatibility	₱ 460,000
SERVICES SUBTOTAL		₱16,070,000

Phase 1 Total: ₱26,830,000 (Stratum Platform Core ₱10,760,000 + Phase 1 Services ₱16,070,000)

8.1.3 Payment & Milestone Schedule

Platform Fee: 90% upon contract signing, 10% upon go-live. Services Fee milestones: 50% mobilization / 20% development checkpoint / 20% UAT readiness / 10% go-live acceptance.

Component	Milestone	% Due	Amount
Platform Core Fee	Contract Signing	90%	₱ 9,684,000
Platform Core Fee	Go-Live Acceptance	10%	₱ 1,076,000
Services Fee	Mobilization	50%	₱ 8,035,000
Services Fee	Development Checkpoint	20%	₱ 3,214,000
Services Fee	UAT Readiness	20%	₱ 3,214,000
Services Fee	Go-Live Acceptance	10%	₱ 1,607,000

Phase 2 — Western Providers, Enterprise & White-Label

Window: Jan 2027 – Oct 2027

8.2.1 Scope Breakdown

Scope Item	Description	Services Fee
Western Model Provider Onboarding (Technical Integration, Model On-boarding)	Technical onboarding of Western foundation model providers (e.g., OpenAI, Anthropic, Google) - up to 3 model providers.	₱ 1,970,000
Shared-Allowance Pool Architecture	Cross-tenant/department shared allowance pooling with configurable draw-down rules and alerts - i.e. ability to create Departments inside Tenants and assign an allocated Token Allowance to be shared by Department Users	₱ 4,230,000
End-User Chatbot (Web) — Enterprise Edition	Enterprise-grade web chatbot client with SSO, role-based access, and conversation history management. This chatbot uses a shared monthly token allowance, taken out of Tenant's monthly Tier allowance, value either user-configurable or by set percentage. Model to use is set by Enterprise Admin, as recommended by Platform	₱ 4,940,000
Full Auditability & Compliance Logging Framework	Immutable audit trail, compliance-grade logging, and export tooling for audit and compliance review.	₱ 6,360,000
White-Label Edition & Multi-Brand Theming Engine	A one-time Enterprise White-label packaging with multi-brand theming, custom domains, and reseller-ready configuration, including system integrations with Customer's IdP system for SSO and Mail Server for email notifications	₱ 7,770,000
SERVICES SUBTOTAL		₱ 25,290,000

8.2.3 Managed Services Fee (Stage A Pricing) - Jan to Oct 2027

Operating Stage	Duration (Months)	Total MS Fees	Discount	Total MS Fees after Discount
Stage A <i>Phase 1 live</i>	10	₱ 8,000,000	50%	₱ 4,000,000

Phase 2 Total: ₱ 29,290,000 (Phase 2 Services ₱ 25,290,000 + MS Stage A ₱ 4,000,000)

8.2.4 Payment & Milestone Schedule

Platform Fee: 90% upon contract signing, 10% upon go-live. Services Fee milestones: 50% mobilization / 20% development checkpoint / 20% UAT readiness / 10% go-live acceptance. Managed Services Fee 100% upon Stage kick-in.

Component	Milestone	% Due	Amount
Managed Services Fee (Stage A)	Phase 1 Go-Live	100%	₱ 4,000,000
Services Fee	Mobilization	50%	₱ 12,645,000
Services Fee	Development Checkpoint	20%	₱ 5,058,000
Services Fee	UAT Readiness	20%	₱ 5,058,000
Services Fee	Go-Live Acceptance	10%	₱ 2,529,000

Phase 3 — Metering, LLMOps & Industry

Window: Nov 2027 – Jun 2028

8.3.1 Scope Breakdown

Scope Item	Description	Services Fee
Individual-Metered Chatbot Core	Per-user consumption tracking and metering engine underpinning all Phase 3 client applications.	₱ 3,060,000
macOS Native Client	Native macOS desktop application with local session caching and OS-level notifications.	₱ 4,070,000
Windows Native Client	Native Windows desktop application with local session caching and OS-level notifications.	₱ 4,070,000
Observability & Monitoring Stack	End-to-end observability: latency, error-rate, and usage dashboards with alerting integrations.	₱ 3,060,000
Guardrails Engine	Content-safety and policy-enforcement layer with configurable guardrail rule sets.	₱ 2,040,000
PII Masking & Data Redaction Layer	Automated detection and redaction of personally identifiable information in prompts and outputs.	₱ 2,040,000
Prompt Management, Templates & Playground	Centralized prompt library, reusable templates, and a sandbox playground for prompt testing.	₱ 4,070,000
Prompt/Model Versioning & Registry	Version control and registry for prompts and model configurations with rollback support.	₱ 2,040,000
Load Balancing & Retry Orchestration	Intelligent request routing, load balancing, and automatic retry/failover across model providers.	₱ 3,060,000
SERVICES SUBTOTAL		₱ 27,510,000

8.3.3 Managed Services Fee (Stage B Pricing) - Nov 2027 to Jun 2028

Operating Stage	Duration (Months)	Total MS Fees	Discount	Total MS Fees after Discount
Stage B <i>Phase 2 live</i>	8	₱ 6,300,000	N/A	₱ 6,300,000

Phase 3 Total: ₱ 33,810,000 (Phase 3 Services ₱ 27,510,000 + MS Stage B ₱ 6,300,000)

8.3.4 Payment & Milestone Schedule

Platform Fee: 90% upon contract signing, 10% upon go-live. Services Fee milestones: 50% mobilization / 20% development checkpoint / 20% UAT readiness / 10% go-live acceptance. Managed Services Fee 100% upon Stage kick-in.

Component	Milestone	% Due	Amount
Managed Services Fee (Stage B)	Phase 2 Go-Live	100%	₱ 6,300,000
Services Fee	Mobilization	50%	₱13,755,000
Services Fee	Development Checkpoint	20%	₱5,502,000
Services Fee	UAT Readiness	20%	₱5,502,000
Services Fee	Go-Live Acceptance	10%	₱ 2,751,000

8.3.5. Optional Add-on

Scope Item	Description	Solutions Fee
Retail Industry Solution Pack	Pre-configured product-catalog, order-status, and customer-service workflows tailored to retail use cases.	₱ 10,000,000
SOLUTION PACK SUBTOTAL		₱ 10,000,000

Phase 4 — Handover and Operations

Window: Jul 2028 – Dec 2028

8.4.1 Scope Breakdown

Scope Item	Description	Services Fee
Platform Handover Package	Full transfer of source code, technical documentation, operational runbooks, and IP assignment to Globe.	₱ 500,000 -100% Discount - ₱ 0
Knowledge Transfer & Admin/Ops Training	Structured knowledge-transfer sessions and hands-on training for Globe's administration and operations teams.	₱ 300,000 -100% Discount - ₱ 0
Transition-to-Operations	Post-handover hypercare, warranty support, and defect remediation for the first 90 days of full operations.	₱ 200,000 -100% Discount - ₱ 0
SERVICES SUBTOTAL		₱ 1,000,000 -100% Discount - ₱ 0

8.3.3 Managed Services Fee (Stage C Pricing) - Jul to Apr 2029

Operating Stage	Duration (Months)	Total MS Fees	Discount	Total MS Fees after Discount
Stage C <i>Phase 3 live</i>	10	₱ 5,500,000	N/A	₱ 5,500,000

Phase Total: ₱ 6,500,000 (Services ₱ 1,000,000 + MS Stage C ₱ 5,500,000)

8.4.2 Payment & Milestone Schedule

Services Fee milestones: 50% mobilization / 20% development checkpoint / 20% UAT readiness / 10% go-live acceptance.

Component	Milestone	% Due	Amount
Managed Services Fee (Stage C)	Phase 3 Go-Live	100%	₱ 5,500,000
Services Fee	Mobilization	50%	₱ 500,000 -100% Discount - ₱ 0
Services Fee	Handover Package Complete	20%	₱ 200,000 -100% Discount - ₱ 0
Services Fee	KT and Admin/Ops Training Complete	20%	₱ 200,000 -100% Discount - ₱ 0
Services Fee	Transition to Operations Complete	10%	₱ 100,000 -100% Discount - ₱ 0

8.5. Total Program Summary

Phase	Services Fee	Managed Services Fee	Total
Phase 1	Stratum Platform Core ₱10,760,000 + Phase 1 Services ₱16,070,000	N/A	₱ 26,830,000
Phase 2	₱ 25,290,000	₱ 4,000,000 (with 50% discount)	₱ 29,290,000
Phase 3	₱ 27,510,000	₱ 6,300,000	₱ 33,810,000
Phase 4	₱ 1,000,000 100% Discount - ₱ 0	₱ 5,500,000 (MS until Apr 2029)	₱ 5,500,000
TOTAL PROGRAM	₱ 79,630,000	₱ 15,800,000	₱ 95,430,000

Timeline: Sep 2026 – Dec 2028 - Apr 2029 (32 months). Total Program Value: ₱95,430,000.

8.6. Payment Terms Summary

Platform Fee (License): applies to the platform as a whole per phase. 90% of each phase's Platform Fee is invoiced upon contract signing for that phase; the remaining 10% is invoiced upon go-live acceptance of that phase.

Services Fee (Implementation): billed against the milestone structure — 50% mobilization, 20% development checkpoint, 20% UAT readiness, 10% go-live acceptance — per phase.

Managed Services Fee (Managed Services): billed against the Managed Service Stage — 100% per phase starting Stage A.

All figures in Philippine Pesos (₱), exclusive of applicable taxes. Pricing is indicative and subject to final scope validation during contract signing.

All payments specified herein shall be remitted via [bank transfer, cheque, or other mutually agreed upon method], within a period of fifteen (15) calendar days from the Client's receipt of a valid and duly issued invoice by the Service Provider, subject to the terms of this Agreement.

9. General Provisions

9.1. Governing Law

This Agreement shall be governed by and construed in accordance with the laws of the Republic of the Philippines, without regard to its conflict of laws principles.

Any dispute, controversy, or claim arising out of or in connection with this Agreement, including any question regarding its existence, validity, or termination, shall first be resolved through good-faith negotiation between authorized representatives of the Parties within thirty (30) days from written notice of the dispute. If the dispute remains unresolved, it shall be finally settled by arbitration administered by the Philippine Dispute Resolution Center, Inc. (PDRCI) in accordance with its Arbitration Rules in force at the time of filing. The seat of arbitration shall be Taguig City, Metro Manila; the proceedings shall be conducted in English; and the arbitral award shall be final and binding on the Parties.

9.2. Notices

Any notice, demand, or other communication required or permitted under this Agreement shall be in writing and addressed as follows:

If to the Provider: VSMC Solutions, Inc. - 11th Ave Cor 26th St, Bonifacio Global City, Taguig City. Attention: [Name, Position]
Email: [official notice email]

If to the Client: [Globe Telecom, Inc. [confirm exact contracting entity]] The Globe Tower, 32nd Street corner 7th Avenue, Bonifacio Global City, Taguig City, Philippines Attention: [Name, Position / Legal Department] Email: [official notice email]

or to such other addresses as either Party may designate by written notice to the other. Notices shall be deemed given: (a) upon receipt, if personally delivered; (b) on the date of confirmed delivery, if sent through a reputable courier service; (c) five (5) days after posting, if sent by registered mail with return card; or (d) upon transmission with confirmation of receipt (electronic read receipt or written acknowledgment), if sent by email to the designated notice address, provided that a copy is likewise sent by any of the foregoing physical means for notices of default, termination, or breach.

9.3. Entire Agreement

This Agreement sets forth the entire agreement and understanding between the Provider ("VSMC Solutions, Inc.") and the Client ("Globe Telecom, Inc." [confirm exact contracting entity]) relating to the subject matter herein and supersedes all prior or contemporaneous discussions, proposals, and agreements, whether written or oral, between the Parties. No modification or amendment to this Agreement, nor any waiver of any rights under this Agreement, shall be effective unless executed in writing and signed by the duly authorized representatives of both Parties. Unless expressly agreed upon by both Parties in writing, any subsequent change or changes in the Services, Compensation, or Expenses made through modification of existing Exhibits or through the addition of new Exhibits shall not otherwise affect the validity or scope of this Agreement. All changes to Exhibits or additional Exhibits must be agreed to and executed by both Parties.

9.4. Headings

The headings used in this Agreement are for convenience and reference purposes only and shall not form part of, or affect the interpretation of, this Agreement.

9.5. Additional Work and Change Orders

Any request for services beyond the agreed Scope of Work shall be subject to a separate written agreement and may result in additional charges. A written change order must be signed by both Parties prior to the commencement of any additional work.

9.6. Non-Payment and Remedies

If the Client fails to make any payment within thirty (30) calendar days after the due date, the Service Provider reserves the right to:

- Suspend or terminate the services;
- Retain ownership or disable access to the Software System until payment is made;
- Pursue legal remedies, including but not limited to collection and damages under applicable Philippine laws.

9.7. Client Responsibilities

The Client shall provide timely access to necessary information, data, and personnel, and perform user acceptance testing as scheduled.

9.8. Severability

If any provision of this Agreement is declared void, invalid, or unenforceable by a court or tribunal of competent jurisdiction, the remaining provisions shall continue in full force and effect, and the Parties shall negotiate in good faith to replace the invalid provision with a valid one that most closely reflects the original intent of the Parties.

9.9. Successors and Assignees

This Agreement shall be binding upon and inure to the benefit of the Parties and their respective successors and permitted assignees.

9.10. Disclaimers; Mutual Representations

EXCEPT AS EXPRESSLY PROVIDED IN THIS AGREEMENT, AND EXCEPT FOR ANY WARRANTY, CONDITION, REPRESENTATION, OR TERM WHICH CANNOT BE EXCLUDED OR LIMITED UNDER APPLICABLE PHILIPPINE LAW, THE PROVIDER AND ITS SUPPLIERS EXPRESSLY DISCLAIM ALL OTHER WARRANTIES, CONDITIONS, REPRESENTATIONS, GUARANTEES, OR TERMS (EXPRESS OR IMPLIED, WHETHER BY STATUTE, COMMON LAW, CUSTOM, USAGE, OR OTHERWISE), INCLUDING WITHOUT LIMITATION IMPLIED WARRANTIES OF MERCHANTABILITY, INTEGRATION, SATISFACTORY QUALITY, OR FITNESS FOR A PARTICULAR PURPOSE. NOTHING IN THIS AGREEMENT SHALL EXCLUDE OR LIMIT EITHER PARTY'S LIABILITY FOR FRAUD (DOLO) OR GROSS NEGLIGENCE, WHICH UNDER THE CIVIL CODE OF THE PHILIPPINES CANNOT BE WAIVED.

Each Party represents and warrants to the other that: (a) it is a corporation duly organized and validly existing under the laws of the Republic of the Philippines, with full right, power, and authority to enter into and perform this Agreement, and that this Agreement constitutes its valid and binding obligation; (b) its execution and performance of this Agreement does not and will not breach any existing or future agreement with any third party; and (c) it shall not, in performing this Agreement, violate any applicable law, rule, or regulation, or infringe the proprietary rights of any third party.

9.11. Force Majeure

Except with respect to the Client's obligation to pay amounts due for Services already rendered, neither Party shall be deemed in default, nor shall it hold the other Party responsible for, any cessation, interruption, or delay in the performance of its obligations hereunder due to causes beyond its reasonable control, including but not limited to: typhoon, earthquake, volcanic eruption, flood, fire, storm, or other natural disaster; act of God; epidemic or pandemic and related government-mandated restrictions or lockdowns; labor controversy or threat thereof; civil disturbance; acts of terrorism; war or armed conflict; disruption of markets; failure of public utilities, telecommunications networks, or Internet access; the inability to obtain sufficient materials, supplies, labor, transportation, power, or other essential commodities or services; or any change in or adoption of any law, ordinance, rule, regulation, order, judgment, or decree of any Philippine government authority (including the National Telecommunications Commission or the National Privacy Commission); provided that the affected Party (i) promptly notifies the other Party in writing

of the force majeure event, and (ii) makes reasonable efforts to overcome or mitigate its effects. The time for performance shall be reasonably extended for the duration of the force majeure event. If a Force Majeure Event continues for a period exceeding sixty (60) calendar days, either Party may, at its option, terminate this Agreement by giving written notice to the other Party. In such an event, neither Party shall have any further liability to the other, except for obligations accrued prior to the termination and any provisions intended to survive termination. Notwithstanding the foregoing, the obligation of the Client to pay any amounts due for services rendered prior to the Force Majeure Event shall not be suspended or excused.

9.12. Warranty

The Provider stands behind its work and shall provide one (1) year of free maintenance, limited to bug fixes, reckoned from the date of the Client's written final acceptance of the deliverables in accordance with the acceptance procedure set out in [Exhibit ____ / Section ____]. Any defect, error, or scalability issue directly attributable to the Provider's original code discovered within such one-year period shall be rectified by the Provider free of charge. This warranty does not cover enhancements, new features, changes in scope, or issues arising from modifications made by the Client or third parties, misuse, or use of the platform other than in accordance with the documentation. This warranty and support commitment does not cover: (i) issues resulting from unauthorized modifications or third-party interventions; (ii) incompatibilities caused by integration with software not approved by the Developer; or (iii) issues arising from use of the Software outside its intended or documented scope.

9.13. Data Privacy

Each Party shall comply with the Data Privacy Act of 2012 (Republic Act No. 10173), its Implementing Rules and Regulations, and all issuances of the National Privacy Commission (NPC) in connection with any processing of personal data under this Agreement. Where the Provider processes personal data on behalf of the Client, the Provider shall act as a personal information processor and shall: (a) process personal data only upon the documented instructions of the Client; (b) implement appropriate organizational, physical, and technical security measures; (c) notify the Client without undue delay, and in no case later than twenty-four (24) hours, upon knowledge of any personal data breach, to enable the Client to comply with NPC breach notification requirements; (d) not engage sub-processors without the Client's prior written consent; and (e) upon termination of this Agreement, return or securely destroy all personal data as instructed by the Client. The Parties shall execute a separate Data Processing Agreement (DPA) where required.

9.14. Confidentiality

Each Party (the "Receiving Party") shall hold in strict confidence all non-public information disclosed by the other Party (the "Disclosing Party") in connection with this Agreement, shall use such information solely for the performance of this Agreement, and shall not disclose it to any third party without the Disclosing Party's prior written consent, except to its employees, advisers, and permitted subcontractors on a need-to-know basis who are bound by confidentiality obligations no less protective than those herein. Upon termination or expiration of this Agreement, or upon written request by the Disclosing Party, the Receiving Party shall promptly return or securely destroy all copies of Confidential Information in its possession or control, and shall certify in writing such return or destruction. These obligations shall survive termination of this Agreement for a period of five (5) years, and indefinitely with respect to trade secrets and personal data. Confidential information does not include information that is or becomes publicly available through no fault of the Receiving Party, was lawfully known prior to disclosure, is independently developed, or is required to be disclosed by law or a competent authority, provided prior written notice is given to the Disclosing Party where legally permissible. Any breach of this provision shall entitle the non-breaching Party to seek legal remedies including, but not limited to, injunctive relief, damages, and termination of this Agreement, without prejudice to other remedies available under law or equity.

9.15. Intellectual Property

All intellectual property rights in the Provider's pre-existing materials, including its proprietary AI platform, models, algorithms, frameworks, and tools ("Provider IP"), shall remain the exclusive property of the Provider. All intellectual property rights in the Client's data, content, branding, and materials furnished to the Provider ("Client Materials"), including all data submitted to or generated for the Client through the platform ("Client Data"), shall remain the exclusive property of the Client. Deliverables

developed specifically for the Client under this Agreement shall be owned by the Provider, with a perpetual license to the Client. The Provider shall not use Client Data or Client Materials to train, improve, or develop models or services for any other customer without the Client's express prior written consent.

9.16. Limitation of Liability

EXCEPT FOR LIABILITY ARISING FROM FRAUD OR GROSS NEGLIGENCE, BREACH OF CONFIDENTIALITY OR DATA PRIVACY OBLIGATIONS, OR INFRINGEMENT OF INTELLECTUAL PROPERTY RIGHTS, NEITHER PARTY SHALL BE LIABLE TO THE OTHER FOR ANY INDIRECT, INCIDENTAL, SPECIAL, OR CONSEQUENTIAL DAMAGES, OR FOR LOSS OF PROFITS, REVENUE, OR DATA, AND EACH PARTY'S TOTAL AGGREGATE LIABILITY UNDER THIS AGREEMENT SHALL NOT EXCEED THE TOTAL FEES PAID OR PAYABLE BY THE CLIENT TO THE PROVIDER UNDER THIS AGREEMENT DURING THE TWELVE (12) MONTHS PRECEDING THE EVENT GIVING RISE TO THE CLAIM.

9.17. Anti-Bribery and Compliance

Each Party warrants that it has not and shall not, directly or indirectly, offer, give, solicit, or receive any bribe, kickback, or other improper payment or advantage in connection with this Agreement, and shall comply with all applicable anti-corruption laws, including Republic Act No. 3019 (Anti-Graft and Corrupt Practices Act) where applicable, and with the Client's supplier code of conduct as may be provided to the Provider in writing.

10. Proposal Acceptance

Globe Business:

Company Name:
(Full Legal Entity Name)

Company Address:

Signature:

Authorized Signatory Name:

Title:

Email Address:

VSMC Solutions:

Company Name:
(Full Legal Entity Name)

Company Address:

Signature:

Authorized Signatory Name:

Title:

Email: